
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/07/2015

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1245 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 41.29

514 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$32,974,957.07

$30,991,713.23

$22,854,592.93

29.27%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $32,974,957.06 $30,991,713.22 $22,854,592.92 30.69% $322,638.05

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/07/2015

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,722,286.87 $7,464,176.42 $258,110.45

Non-Participating $1,930,571.80 $1,866,044.20 $64,527.60

Total Earnings $9,652,858.67 $9,330,220.62 $322,638.05

Stockpiled Materials $467,505.47 $467,505.47 $0.00

Gross Earnings $10,120,364.14 $9,797,726.09 $322,638.05

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,120,364.14 $9,797,726.09

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $322,638.05

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/07/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .545

 250708.280 .002

CSNHS-0008-00(407)

 

.547 $501.42 $137,137.43

0015 205-0001     UNCLASS EXCAV CY  173,038.000 74,479.550

 2.430 5,000.000

 

 

79,479.550 $12,150.00 $193,135.31

0019 206-0002     BORROW EXCAV, INCL MATL CY  424,464.000 126,048.000

 3.260 3,440.000

 

 

129,488.000 $11,214.40 $422,130.88

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00

0078 500-3101     CLASS A CONCRETE CY  797.000 167.238

 507.530 .407

 

 

167.645 $206.56 $85,084.87

0083 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  16,089.000 8,958.000

 29.960 203.000

 

 

9,161.000 $6,081.88 $274,463.56

0088 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,305.000 1,721.000

 41.050 88.000

 

 

1,809.000 $3,612.40 $74,259.45

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06

0096 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,650.000 471.000

 26.810 107.000

 

 

578.000 $2,868.67 $15,496.18



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/07/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  60.000 18.000

 400.150 4.000

 

 

22.000 $1,600.60 $8,803.30

0105 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  37.000 19.000

 464.500 2.000

 

 

21.000 $929.00 $9,754.50

0106 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  14.000 10.000

 508.350 2.000

 

 

12.000 $1,016.70 $6,100.20

0112 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  536.000 3,450.000

 24.650 .000

 

 

3,450.000 $.00 $85,042.50

0113 603-7000     PLASTIC FILTER FABRIC SY  1,633.000 4,413.278

 3.770 .000

 

 

4,413.278 $.00 $16,638.06

Category Amount: $40,181.63 $1,363,774.30

Category Number: 0020 EROSION CONTROL ITEMS

0171 163-0300     CONSTRUCTION EXIT EA  36.000 14.250

 674.460 .750

 

 

15.000 $505.85 $10,116.90

0200 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  240.000 69.750

 146.400 1.500

 

 

71.250 $219.60 $10,431.00

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 8,415.000

 0.010 1,118.000

 

 

9,533.000 $11.18 $95.33



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/07/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0225 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  36.000 19.000

 0.010 2.000

 

 

21.000 $.02 $0.21

0230 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  240.000 .000

 0.010 4.000

 

 

4.000 $.04 $0.04

0250 167-1500     WATER QUALITY INSPECTIONS MO  40.000 16.000

 150.000 1.000

 

 

17.000 $150.00 $2,550.00

0260 171-0030     TEMPORARY SILT FENCE, TYPE C LF  94,702.000 45,352.500

 1.000 124.500

 

 

45,477.000 $124.50 $45,477.00

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,891.000

 1.050 .000

 

 

4,891.000 $.00 $5,135.55

Category Amount: $1,011.19 $73,806.03

Category Number: 0060 BRIDGES

0685 500-3002     CLASS AA CONCRETE CY  512.000 45.960

 615.250 149.539

 

 

195.499 $92,003.87 $120,280.76

0700 511-1000     BAR REINF STEEL LB  77,766.000 7,946.650

 0.830 25,866.350

 

 

33,813.000 $21,469.07 $28,064.79

Category Amount: $113,472.94 $148,345.55



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/07/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,629.000

 9.380 .000

                                                            

                                                            

13,629.000 $.00 $127,840.02

Category Amount: $0.00 $127,840.02

Category Number: 0070 MSE WALLS

2015 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  691.000 483.150

 58.880 118.120

1

 

601.270 $6,954.91 $35,402.78

2025 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,515.000 713.900

 58.880 626.700

1

 

1,340.600 $36,900.10 $78,934.53

2030 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  3,059.000 1,632.630

 58.880 238.360

2

 

1,870.990 $14,034.64 $110,163.89

2035 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,849.000 1,355.200

 58.880 1,210.000

1

 

2,565.200 $71,244.80 $151,038.98

2040 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,081.000 2,420.000

 58.880 659.610

2

 

3,079.610 $38,837.84 $181,327.44

Category Amount: $167,972.29 $556,867.62

Category Number: 0090 WATERLINE

9010 615-1000     JACK OR BORE PIPE - LF  220.000 380.000

 156.850 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

380.000 $.00 $59,603.00

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 1,380.000

 21.220 .000

, CLASS 200, SDR 21,PVC

 

1,380.000 $.00 $29,283.60



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/07/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9050 670-1080     WATER MAIN, 8 IN LF  200.000 240.000

 42.700 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

240.000 $.00 $10,248.00

9060 670-1120     WATER MAIN, 12 IN LF  250.000 280.000

 66.560 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

280.000 $.00 $18,636.80

9080 670-2060     GATE VALVE, 6 IN EA  25.000 30.000

 959.970 .000

 

 

30.000 $.00 $28,799.10

9090 670-2120     GATE VALVE, 12 IN EA  6.000 13.000

 2721.590 .000

 

 

13.000 $.00 $35,380.67

9115 670-4000     FIRE HYDRANT EA  21.000 24.000

 3013.670 .000

 

 

24.000 $.00 $72,328.08

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 2,779.000

 5.360 .000

, PE 3408, CTS, DR 9, HDPE

 

2,779.000 $.00 $14,895.44

9130 670-5020     WATER SERVICE LINE, 2 IN LF  1,560.000 1,935.000

 6.980 .000

, PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,935.000 $.00 $13,506.30

9145 670-7000     STEEL CASING - LF  680.000 820.000

 59.710 .000

16 IN

 

820.000 $.00 $48,962.20

9150 670-7000     STEEL CASING - LF  320.000 490.000

 67.990 .000

18 IN

 

490.000 $.00 $33,315.10



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/07/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  35.000 37.000

 719.730 .000

 

 

37.000 $.00 $26,630.01

Category Amount: $0.00 $391,588.30

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 1,056.000

 39.800 .000

 

 

1,056.000 $.00 $42,028.80

Category Amount: $0.00 $42,028.80

Project Total Amount: $322,638.05 $9,652,858.67


